Website Redesign

VanRooyen, Ltd.   Project lead

SIMPLE GANTT CHART by Vertex42.com
https://www.vertex42.com/ExcelTemplates/simple-gantt-chart.html

Project start: Sat, 10/19/2024
Display week: 1

TASK	ASSIGNED TO	PROGRESS	START	END
Initiation				
Define goals	Gokce Aslan	50%	10/19/24	10/22/24
Conduct studies	Hayden Cook	60%	10/22/24	10/24/24
Establish comms	Jana Martenson	50%	10/24/24	10/28/24
Develop charter	Nuria Acevedo	25%	10/26/24	11/2/24
Set up team	Olivia Wilson		10/23/24	10/25/24
Planning and design				
Create schedule	Gokce Aslan	50%	10/24/24	10/28/24
Identify deliverables	Hayden Cook	50%	10/26/24	10/31/24
Develop budget	Jana Martenson		10/31/24	11/3/24
Define scope	Nuria Acevedo		10/31/24	11/2/24
Identify risks	Olivia Wilson		10/31/24	11/3/24
Execution				
Execute tasks	Gokce Aslan	50%	11/3/24	11/8/24
Monitor progress	Hayden Cook	60%	11/8/24	11/13/24
Manage resources	Jana Martenson	50%	11/14/24	11/19/24
Provide updates	Nuria Acevedo	25%	11/20/24	11/24/24
Testing and validation	Olivia Wilson	25%	11/14/24	11/18/24
Evaluation				
Monitor progress	Gokce Aslan	25%	11/5/24	11/8/24
Track expenses	Hayden Cook	25%	11/8/24	11/12/24
Evaluate progress	Jana Martenson	50%	11/13/24	11/16/24
Address risks	Nuria Acevedo	60%	11/18/24	11/13/24
Gather feedback	Olivia Wilson	50%	11/12/24	11/17/24

Oct 14, 2024   Oct 21, 2024   Oct 28, 2024   Nov 4, 2024   Nov 11, 2024   Nov 18, 2024   Nov 25, 2024   Dec 2, 2024

Project schedule   About

Workbook Statistics